ILC RDR Magnet SLAC Meeting

Systems Group Wednesday, April 26,
2006

Mid-Meeting Comments
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ILC RDR Magnet e epe SLAC Meeting
Systems Group ShOI‘t Term Activities Wednesday, April 26,

2006

+* Short term focus — design for cost estimate
*** Magnet Lists — reduce to manageable number of
styles; review lists in one week
®» BDS$ — Cherrill

» Highest priority due to CF&S$ activities w/ service tunnel
» RTML - Viadimir
®» Main Linac = Vladimir
*+* Pursue Area Leaders for ‘costing’ lists
» Sources
» Damping rings
¢ Publish lists and ‘reduction to styles’
» [ILC wiki work = JCT responsibility
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ILC RDR Magnet . SLAC Meeting
Systems Group COSt Estlmate, cont. Wednesday, April 26,

2006

+* Power supplies, cabling, etc.

» Work with Paul based on ‘styles’ list
» Not final, first pass rough cut

=» Controls

» generic approach?
s Facilities
» Warm measurements
» Cold testing and measurements
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ILC RDR Magnet SLAC Meeting
Systems Group Comments, cont. Wednesday, April 26,

2006

<+ Wigglers
» Mark - cost details
¢ Undulators

» Gianluca (not here to defend himself)

» Get Daresbury numbers
» Design meeting spec...?

+*» Solenoids
» Thd

+* Kickers, septum magnets
» Tom

+* Muon spoilers
» Ross
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ILC RDR Magnet . . SLAC Meeting
Systems Group Cost EStlmatIOI‘l, cont. Wednesday, April 26,

2006

+» What is missing?
» Test and Measurement

» Magnetic measurements and Alignment
+ At vendors
* Provide equipment (?)
e Cost, support, control
¢+ At ILC Laboratory
* Facilities
e Equipment

» Cold Test

¢ Facility needed at ILC Laboratory
* Cryogenic plant shared with SRF & accelerator?
e Cold test infrastructure
* Equipment

®» Tunnel infrastructure
» Cable trays, LCW, AC power, etc = coordinate with CF&F
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ILC RDR Magnet . . SLAC Meeting
Systems Group COSt Estlmatmn, cont. Wednesday, April 26,

2006

+» What is missing, cont.

» Spares
> Not typically part of ‘total project cost’; but,

» Should be accounted for in procurements
+ Cost savings
¢+ ‘Lifetime’ (interest) of suppliers

» Guidance from on high is needed
» Installation

» Different group and budget?
+ Cost and resources for checkout and installation support

» Commissioning

» Not part of ‘total project cost’ but some fraction or it
occurs during installation...
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